Feg -2olo
CIC# 99EPA  SUPERFUND
Billed Date: 01-Mar-2010

Customer Order Number DW9694216601

D.O. Voucher No. BU. Voucher No.

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702

6820 X 8145.0000 2008 00 0000 012166 2500 00000 68010727

(oe Ngw VVbiliag,  oV2-  CoiLg rage 1ot 1
VOUCHER FOR TRANSFERS RS SR LAY CE LR PR
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1) : :
Mission Assignment No: : F_YEO;___M ‘
i
Bill No. Paid By Check No. Collection Vou. No. * *
8023724 : :
Partial # 18  01-Feb-2010 Thru 01-Mar-2010 Kk A kA R A kR A R R K Rk A ko Rk k t kA ko

Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
6722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

it

EXP

INCIDENTAL TRVI 489.14

'CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS &

1

1 INHOUSE - OTHER RESOURCES GSA DISPATCHED-LMO $1 ,800:00
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $2,147.06
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $30,237.23
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $12,792.93
1 INHOUSE - LABOR LABOR $64,774.27
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER CQE EST $43,267.96
Subtotal: $155,508.59
CoRrs CRRTIACATION
YCERTIFY THAT ThE o .
*HE SERVICES Pemr ggf ARTICLES WERE Total Billed Amount:
‘ <D AS STATED AND THAT THE PAYMY - Less Partial Amount Paid:

ST
PHIHD R

Iy

1S CORRECT 10
AN Ah‘*%oc.fmeso 10 THE

E BEST OF My KNOWLEDGE .-
APPROPRIATIGY

'

Pay This Amount:

Payment Due Date: 31-Mar-2010

Prev Billed Amount:

3 e
PO N iy TR ye’
Ao P e VOO oy BRY
M S TR
Funds Authorized:.. .. .~ $3000,000.00.: " &~ syrmowa ~aee CERTIFICATE OF OFFICE BILLED :
Total Billed Amount: $1,620,772.46 | certify that the above articles were received and accepted or the sewicmmWMd and

$1,465,263.87

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advan
payment requested is approved and should be paid as indicated.

i

Current Billed Amount $155,508.59
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-.R
Approved by Treasury For Use In Lieu of SF 1080

MGt 2066 GIED

cobilnonit.454 v2.1.3
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ACCOUNTING PERIOD:

TRANSACTION LISTING

NEW YORK DISTRICT

02-2010

Page: 1
Date: 18-APR-2010

Transaction Date

02-FEB-2010
02-FEB-2010
03-FEB-2010
26-FEB-2010
26-FEB-2010
26-FEB-2010
26-FEB-2010

PR&C

W16ROE00315320
W1i6ROR00325358
W16ROE00275072
W16ROEQ0435877
W16ROE00435876
W16ROE(00435881
W16ROE00435879

INHOUSE -~ OTHER RESOURCES

Transaction Date

16-FEB-2010
01-FEB-2010
02-FEB-2010
03-FEB-2010
09-FEB-2010
11-FEB-2010
12-FEB-2010
16-FEB-2010
17~-FEB-2010
18-FEB-2010
23-FEB-2010
24-FEB-2010
26-FEB-2010

INHOUSE - LABOR

Transaction Date

01-FEB-2010
01-FEB-2010
09-FEB-2010
09-FEB-2010
09-FEB-2010
09-FEB-2010
09-FEB-2010
09-FEB-2010
11-FEB-2010
11-FEB-2010
11-FEB-2010
12-FEB-2010
12-FEB-2010
12-FEB-2010
12-FEB-2010
12-FEB-2010
12-FEB-2010

PR&C

W16ROES3272397
W16ROE83366152
W16ROB83366152
W16ROBE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROBE83366152
W16ROB83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152

Charge Code
O0E155C
OER155C
1129E2
OE15ES
0E15F2
OE15F9
OE15F9
OE15ES
0E155C
0E155C
0E155C
1212F1
0E15D9
0E15D9
OFC173
OB1SD9
1212F1

Obligation

W16ROE(00315320
W16ROR00325358
W16ROE00275072
W16ROE00435877
W16ROE00435876
W16ROR00435881
W16ROE00435879

Obligation

Work Date

31-DEC-2009
31-DEC-2009
09-FEB-2010
03-FEB-2010
09-FEB-2010
12-FEB-2010
10-FEB-2010
03-FEB-~2010
02-FEB-2010
11-FEB-2010
12-FEB-2010
10-FBB-2010
31-JAN-2010
06-FEB-2010
13-FEB-2010
10-FEB-2010
11-FEB-2010

Del Order No PEmp ID

NA
NA
NA
NA
NA
NA

Del Order No Emp ID

Emp ID
GAJDR5607
GAJDR5607
DESTP1405
URBAE6275
SATDS4570
WARDD1855
CALAA7523
URBAE6275
CIMAT7213
ANTZE4302
GAJDR5607
DABAR2457
NRJAP4500
ROCHT0803
MALEK4951
KOLBN9370
DABAR2457

FOA

H MR MR R

SUBTOTAL COST:

SUBTOTAL COST:

Hours Type

-13 RG
9 RG
2 RG
2 CE

18 RG
18 RG
14 RG
1 RG
1 RG
10 RG
24 RG
10 0s
4 0s
11 os
12 0s
6 0s
64 RG

Line Item

Line Item

Resource Code Accrual Ind

TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER
TRANSPER

Resource Code Accrual Ind

GDISPATCH
SFMSFEE
SFMSFER
SPMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE

Labor $
-1,119.61
$775.12
$191.41
$156.32
$1,296.87
$1,331.01
$982.10
$104.21
$76.65
$879.29
$2,110.29
$433.11
$221.61
$572.30
$624.33
$374.07
$4,265.71

G&A $
$ -221.12
$153.09
$37.80
$30.87
$256.13
$262.87
$193.96
$20.58
$15.14
$173.66
$416.78
$85.54
$43.77
$113.03
$123.31
$73.88
$842.48

Indirect $
$ -527.34
$365.08
$90.15
$73.63
$610.83
$626.91
$462.57
$49.08
$36.10
$414.15
$993.95
$203.99
$104.38
$269.55
$294._06
$176.19
$2,009.15

Total
$232.00
$49.14
$91.50
$46.00
$34.50
$12.00
$24 .00

$489.14

Total
$1,800.00
$-8.05
$609.69
$1.28
$94.88
$71.63
$544.16
$25.20
$-8.19
$-6.91
$456.65
$365.09
$1.63

$3,947.06

Total
$-1,868.07
$1,293.29
$319.36
$260.82
$2,163.83
$2,220.79
$1,638.63
$173.87
$127.89
$1,467.10
$3,521.02
$722.64
$369.76
$954.88
$1,041.70
$624.14
$7,117.34
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TRANSACTION LISTING Date: 18-APR-2010
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 02-2010

12-FEB-2010 OE15D9 12-FEB-2010 NEJAP4500 80 RG $5,763.81 $1,138.35 $2,714.75 $9,616.91
12-FEB-2010 OB15D9 12-FEB-2010 KOLBN9370 22 RG $2,126.64 $420.01 $1,001.65 $3,548.30
12-FEB-2010 0E15D9 10-FEB-2010 E00020950 2 RG $101.96 $20.14 $48 .02 $170.12
12-FEB-2010 0FC173 31-JAN-2010 000008710 2 0s $120.20 $23.74 $56.61 $200.55
12-FEB-2010 OE15D9 09-FEB-2010 HWEER2054 24 RG $1,592.55 $314.53 $750.09 $2,657.17
12-FEB-2010 OE1SE1 12-FEB-2010 CAMIM6900 24 RG $790.95 $156.21 $372.54 $1,319.70
12-FEB-2010 OR15D9 31-JAN-2010 NEJAP4500 3 os $152.08 $30.04 $71.63 $253.75
12-FEB-2010 0R15D9 09-FEB-2010 HWEER2054 10 os $443.54 $87.60 $208.91 $740.05
12-FEB-2010 OFC173 13-FEB-2010 000008710 27 os $1,592.68 $314.55 $750.15 $2,657.38
12-FEB-2010 1212F1 10-FEB-2010 DABAR2457 8 CE $500.49 $98.85 $235.73 $835.07
12-FEB-2010 OFC173 12-FEB-2010 000008710 30 RG $1,708.41 $337.41 $804.66 $2,850.48
12-FEB-2010 0E15D9 12-FEB-2010 NEJAP4500 34 0os $1,723.54 $340.40 $811.79 $2,875.73
12-FEB-2010 1212F1 12-FEB-2010 DABAR2457 3 RG $187.69 $37.07 $88.40 $313.16
17-FEB-2010 OE15F9 10-FEB-2010 CALAA7523 -5 RG $ -350.75 $-69.27 $ -165.20 $ -585.22
18-FEB-2010 OE15F9 11-FEB-2010 WARDD1855 -4 RG $ -295.78 $-58.42 $ -139.31 $ -493.51
23-FEB-2010 0FC173 26-FEB-2010 EQ0009210 2 CE $104.42 $20.62 $49.18 $174.21
23-FEB-2010 O0FC173 14-FEB-2010 000008710 2 os $127.64 $25.21 $60.12 $212.97
23-FEB-2010 O0FC173 15-FEB-2010 000008710 2 os $90.16 $17.81 $42.47 $150.44
23-FEB-2010 OFC173 26-FEB-2010 E00009210 14 RG $778.59 $153.77 $366.72 $1,299.08
23-FEB-2010 0E15D9 26-FEB-2010 B00020950 13 RG $637.25 $125.86 $300.14 $1,063.25
23-FEB-2010 OE15E1 20-FEB-2010 VIZZD1906 12 0os $781.28 $154.30 $367.98 $1,303.56
23-FEB-2010 OE15E1 14-FEB-2010 KARAP1078 12 os $963.04 $190.20 $453.59 $1,606.83
23-FEB-2010 O0FC173 15-FEB-2010 000008710 2 HG $74.44 $14.70° $35.06 $124.20
23-FEB-2010 O0FC173 19-FEB-2010 E00009210 1 0s $182.36 $36.02 $85.89 $304.27
23-FEB-2010 OE15E1 26-FEB-2010 CAMIM6900 24 RG $790.95 $156.21 $372.54 $1,319.70
23-FEB-2010 OE15D9 26-FEB-2010 NEJAP4500 37 0os $1,875.62 $370.43 $883.42 $3,129.47
23-FEB-2010 0E15D9 24-FEB-2010 KOLBN9370 6 os $374.07 $73.88 $176.19 $624.14
23-FEB-2010 O0FC173 15-FEB-2010 000008710 6 HG $245.64 $48.51 $115.70 $409.85
23-FEB-2010 OE15D9 19-FEB-2010 HWEER2054 6 RG $424.18 $83.78 $199.79 $707.75
23-FEB-2010 0E15D9 20-FEB-2010 HWEER2054 6 os $306.17 $60.47 $144.22 $510.85
23-FEB-2010 QE15D9 23-FEB-2010 HWEER2054 7 os $326.81 $64.54 $153.93 $545.28
23-FEB-2010 0E15D9 15-FEB-2010 NEJAP4500 8 HG $376.72 $74.40 $177.44 $628.56
23-FEB-2010 O0FC173 19-FEB-2010 E00009210 8 RG $417.63 $82.48 $196.70 $696.81
23-FEB-2010 0E15D9 26-FEB-2010 NEJAP4500 72 RG $5,187.43 $1,024.52 $2,443.28 $8,655.23
23-FEB-2010 OFC173 27-FEB-2010 E00009210 26 os $1,273.99 $251.61 $600.05 $2,125.65
23-FEB-2010 OE15D9 21-FEB-2010 ROCHT0803 12 0s $624.33 $123.31 $294.06 $1,041.70
23-FEB-2010 OE15D9 26-FEB-2010 KOLBN9370 22 RG $2,126.64 $420.01 $1,001.65 $3,548.30
23-FEB-2010 OE15D9 26-FEB-2010 HWEER2054 22 RG $1,459.84 $288.32 $687.58 $2,435.74
24-FEB-2010 0E15E5 24-FEB-2010 URBAE6275 3 CE $312.63 $61.74 $147.25 $521.62
24-FEB-2010 0E155C 12-FEB-2010 GAJDR5607 3 RG $263.78 $52.10 $124.24 $440.12
24-FEB-2010 OE155C 22-FEB-2010 CIMAT7213 3 RG $229.95 $45.42 $108.31 $383.68
24-FEB-2010 0E155C 12-FEB-2010 GAJDR5607 -8 RG $ -703.43 $ -138.93 $ -331.32 $-1,173.68
24-FEB-2010 1212P1 24-FEB-2010 DABAR2457 10 0s $433.11 $85.54 $203.99 $722.64
24-FEB-2010 127A1A 17-FEB-2010 LO R1483 8 RG $576.38 $113.84 $0.00 $690.22
24-FEB-2010 1212F1 24-FEB-2010 DABAR2457 8 CE $500.49 $98.85 $235.73 $835.07
24-FEB-2010 1212F1 26-FEB-2010 DABAR2457 3 RG $187.69 $37.07 $88.40 $313.16
24-FEB-2010 OR1SES 24-FEB-2010 URBAE6275 2 RG $208.42 $41.16 $98.17 $347.75
24-FEB-2010 1212F1 25-FEB-2010 DABAR2457 58 RG $3,865.81 $763.50 $1,820.80 $6,450.11
24-FEB-2010 OE155C 26-~FEB-2010 GAJDR5607 35 RG $3,077.51 $607.81 $1,449.51 $5,134.83
24-FEB-2010 OE15F2 30-NOV-2009 GENTD7883 32 RG $2,139.06 $422.46 $1,007.50 $3,569.02
24-FEB-2010 0E15F2 30-NOV-2009 GENTD7883 9 ou $423.29 $83.60 $199.37 $706.26
24-FEB-2010 1129E2 25-FEB-2010 DESTP1405 4 RG $382.80 $75.60 $180.30 $638.70

24-FEB-2010 1129EB2 19-FEB-2010 KHALR4223 4 RG $295.78 $58.42 $139.31 $493.51
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24-FEB-2010
24-FEB-2010
24-FEB-2010
24-FEB-2010
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012166

OE155C
OB15F9
1212F1
0E15F9

REIMBURSABLE - INSIDE CORPS

Transaction Date PR&C

02-FEB-2010
02-FEB-2010
02-~FEB-2010

W16ROE82882646
W16ROE82882646
W16ROE82882646

26-FEB-2010
25-FEB-2010
15-FEB-2010
26-FEB-2010

Obligation

W16ROE82882646
W16ROE82882646
W16ROEB2882646

TRANSACTION LISTING
NEW YORK DISTRICT

ANTZE4302
CALAA7523
DABAR2457
WARDD1855

Del Order No Emp ID

NA
NA
NA

02-
5 RG
18 RG
6 HG
22 RG
SUBTOTAL CO

2
1
3

SUBTOTAL COST:

2010
$439.64 $86.83
$1,262.71 $249.39
$269.88 $53.30
$1,626.78 $321.20
$64,774.27 $12,792.93

WKBOTHCOR
WKBOTHCOE
WKBOTHCOE

Line Item Resource Code Accrual

A'**ti*t'*i*it*iti*if*tt*t*i'*tit*itﬁiiiii*tt*ﬁti****rititf*"ii**ik*i*ti**tf

*¥* R N D

OF

REPORT

18-APR-2010

- 21:53

SID E3CEFMP1

223

t*i****i'*i***tti**'itﬁ**'ﬁﬂ'tiittt**ti*t'**'Qiittt'i'it*tiiittﬂﬁ*i'**f**iit

$207.07
$594.74
$127.11
$766.21

$30,237.23

Ind

TOTAL COST:

page: 3
Date: 18-APR-2010

$733.54
$2,106.84
$450.29
$2,714.28

$107,804.43

Total
$10,807.76
$30,028.07

$2,432.13

$43,267.96

$155,508.59




ARRA
Site: Cornell OU2 - Soils
IA Number: DW96942166
IA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 February 2010 [ To: 28 February 2010
Summary of USACE In-House Work Performed
USACE Reimbursable e During February 2010, the Corps continued to provide oversight and

In-house work
reimbursed with the

monitoring of the above Remedial Action Contract as per the direction of the
EPA Remedial Project Manager to ensure compliance with all contract

Superfund requirements. The USACE continued to provide weekly updates and meetings on
Appropriation (TAS: | the site to discuss construction progress, problems, and any other pertinent

68 20X 8145) issues.

USACE Reimbursable

In-house work N/A

reimbursed with the
ARRA Appropriation
TAS: 68 9/0 8195)

Summary of USACE Contractor Work Performed

N/A

USACE Direct
Contractor work
funded with the
ARRA Appropriation
(TAS: 68 9/0 8195)

* During February 2010, ARRA activities included: Sevenson subcontractor

Maxymillian Technologies, Inc. continuing 24 Hour treatment of contaminated
soil utilizing a Low temperature Thermal Desorption (LTTD) plant, Off-site
disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. As of 3 March 2010,
approximately 18,398 tons of contaminated soils were treated by the LTTD unit.




‘]‘Expenditure Tables:

01 February 2010 — 28 February 2010

USACE In-House Expenditures

TAS DCN Funded CurrentBill | FreviousCum | Remaining
Billed Funding
68 20X 8145 $3,000,000 $155,508.59 $1,465,263.87 $1,379,227.54
68 9/0 8195 $0 $0 $0 $0
Current Estimated | Total Estimated Estimated
Available Previous Cum. | Imvoice - Jan 2010| Invoiced Remaining To
TAS DCN Funded Awarded Funding Invoiced *1 *1 Through Jan Invoice *1
2010 *1
Non-ARRA Earnings Through Invoice Earnings Through Value
68 20X 8145 Payment # 20 $0.00 Payment # 20 $23,465,030.71
$38,000,000 | $23,909,483.61 | $14,090,516.39 $4,444,352.90 $4,444,352.90
ARRA Earnings Through Estimated Invoice Estimated Value Value
68 9/0 8195 | HE0158 Payment# 17 $1,662,236.14 $6,865,343.00 | $22,105,159.58
$30,000,000 $30,000,000 $30,000,000 $5.203,106.86

1 Work performed as of 28 Feb 2010.




Progress Report for
EPA Region Il

Site:

Cornell (OU2) Superfund Site
South Plainfield, NJ

Phase:
OU2 - Soils

Project Site
P: 908-769-1601

Bill No. :

58023724 IAG Number: DW96942166-01-0

IAG Award Date: 26 September 2008

IAG Expiration Date: 31 December 2012

Reporting
Period:

From: To: EPA RPM: USACE TM:

Pietro Mannino Ken Maas

01 February 2010
212-637-4395 816-389-3709

28 February 2010

Work Performed

* During February 2010, Sevenson subcontractor Maxymillian Technologies, Inc. continued 24
Hour treatment of contaminated soil utilizing a Low temperature Thermal Desorption (LTTD) plant..
»  During February 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. continued 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. As of 3 March 2010, approximately 18,398 tons of
contaminated soils were treated by the LTTD unit.

*  During February 2010, non-ARRA activities included: excavation and sampling, backfill

operations, dewatering activities, air monitoring, maintenance of general facilities and support staff
and general contract conditions.

USACE Contract
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

¢ Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for

$ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1101 to Sevenson Environmental
Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
e Corps awarded ARRA funded contract modification for LTTD on 21

December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1102 to
Sevenson Environmental Services, Inc.

» Total ARRA contract awarded to date for Cornell OU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

¢ General - The ARRA contract includes the excavation and handling of contaminated materials
within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.

*  During February 2010, ARRA activities included: Sevenson subcontractor Maxymillian

Technologies, Inc. continued 24 Hour treatment of contaminated soil utilizing a Low temperature Thermal
Desorption (LTTD) plant, Off-site disposal of materials not amendable to LTTD treatment, post-excavation
sampling, dewatering activities and backfill operations. As of 3 March 2010, approximately 18,398 tons of
contaminated soils were treated by the LTTD unit.

Meetings

o Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings

10F 4




Progress Report for
EPA Region Il

Key Milestones

Award Date: 31 October 2008

NTP Date: 31 October 2008

Pre-Construction Conference: 12 November 2008

Pre-Work Conference: 10 December 2008

Pre-Construction Safety Conference: 4 March 2009

March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

April 2009 — Sevenson commenced excavation of contaminated soil at project site.

May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies, Inc.
and ENSR submitted an equivalency permit application to the NJDEP.

August 2009 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian Technologies, Inc.
commenced mobilization of plant equipment to the site.

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the NJDEP.

1 October 2009 ~ Sevenson commenced screening of excavated material for LTTD unit.

3 November 2009 ~ LTTD unit commenced 24 hr clean material testing.

9 November 2009 ~ LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 — Sevenson commenced loading and transportation of debris with Haz-PCB TSCA
classification for disposal at EQ facility in Michigan. Maxymillian continued operating their LTTD unit.

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a
press event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.

ARRA Award: 21 December 2009 for $ 24,000,000.

Total ARRA Award to date = $ 30,000,000.

Projected Work

Namative

Sevenson Environmental Services, Inc. (SES) will continue the excavation, screening and
stockpiling of contaminated material at the southern portion of the site. SES subcontractor
Maxymillian Technologies, Inc. will continue its 24 hour treatment of contaminated soil utilizing a
Low Temperature Thermal Desorption (LTTD) plant.

Meetings

Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings

Key Milestones
Forthcoming

Construction Physically Complete: 18 Aug 2011.

Technical Issues:

None

Schedule Issues:

None

Estimate Cost At Completion: $53,688,143.00

MIPR to
Corps:

NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $43,267.96 expended in February 2010.
M&S Fee %. 83366152 - $ 2,147.06 expended in February 2010.

20F4




Progress Report for
EPA Region Il

Travel % various PRCs - $ 2,289.14 expended in February 2010.

IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $155,508.59 $1,465,263.87 $1,379,227 54
Contract
Available Previous Cum. Current Total Estimated Estimated Remaining
Funding Invoiced *1 Estimated Invoice | Invoiced through To Invoice *1
Funded Awarded — Feb 2010 *1 Feb 2010 *1
$38,000,000 $23,909,483.61 $14,090,516.39 Eamings Through Invoice Eamings Through Value
Payment # 20 $0.00 Payment # 20 $23,465,030.71
$4.444,352.90 $4.444,352.90
$ 30,000,000 $30,000,000 $0.00 Eamings Through Invoice #21 Eamings Through Value
ARRA Payment# 19 $2,015,498.90 Payment # 21 $22,105,159.58
$5,879,341.52 $7,894,840.42
"1 Work performed as of 28 Feb 2010.
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000.00 | 31 Oct 2008 $14,000,000.00 | 31 Oct 2008 Award
00023/0011/0001
W912DQ-04-D- $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
00023/0011/1101
W912DQ-04-D- $24,000,000.00 | 21 Dec 2009 $24,000,000.00 | 21 Dec 2009 ARRA Award
00023/0011/1102
W912DQ-04-D- $9,909,483.61 24 Feb 2010 | $9,909,483.61 | 24 Feb 2010 Award
00023/0011/1103

Site History & IAG Scope of Work Summary

BACKGROUND:;

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its
years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and
components, including capacitors. It is reported that transformer oils were tested for an unknown period of time during
plant operations. It is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated
with polychlorinated biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known
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as Hamilton Industrial Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous
companies have operated at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of
the site, and the nearest residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
¢ Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
¢ On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
¢ Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a multi-layer cap or hardscape;
Installation of engineering controls:
Property restoration.
Implementation of institutional controls.
All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the mobilization,
start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting the
obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the LTTD unit.

Project Delivery Team

Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

%W%M S At 2610

Name: Richard Gajdek, 97 790 8234 Date:  V
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REPLY TO
ATTENTION OF

CENAN-PP-E

DEPARTMENT OF THE ARMY
NEW YORK DISTRICT, CORPS OF ENGINEERS
JACOB K. JAVITS FEDERAL BUILDING
NEW YORK, N.Y. 10278-0090

SUBJECT: New York District Superfund Program — Certified Bill

Mr. Jeffrey Marsala

USEPA, Accounting Operation Office

26 W. Martin Luther King Dr.
Cincinatti, OH 45268-7002

22 July 2010

1. Enclosed for your approval is the final certified bills for the month of
February, March, April, May and June 2010

IAG

DW969416601

DW96642177-01-0
DW96942073-01-0
DW96942074-01-0

DW96942098-01-0
DW9694216601

DW96942132-0

DW96942109-01-0
DW96942064-01-0
DW96942177-01-0
DW96942073-01-0
DW96942074-01-0
DW96942161-01-0

DW9694216601

DW96942177-01-0
DW96942073-01-0
DW96942074-01-0

BILL No.

February 2010

58023374
58023726
58023706
58023708

March 2010

58023921
58023928
58023924
58023923
58023901
58023933
58023912
58023914
58023898

April 2010

58024151
58024155
58024135
58024136

PROJECT

Cornell Dubilier
Monitor Device
Montgomery Township
Rocky Hill

Cornell OU2

Cornell Dubilier

Dover Municipal
Higgins Farm
Litungsten

Monitor Device
Montgomery Township
Rocky Hill

Berry Creek

Cornell OU2

Monitor Device
Montgomery Township
Rocky Hill

155,508.59
14,687.73
3,321.29
3,556.47

446.06
183,837.80
66,724.87
3,935.60
643.58
28,064.86
3,038.17
4,181.60
1,322.92

229,152.39
10,231.79
42,789.62

6,937.19



DW9694216601
DW96-942178-01
DW96942177-01-1
DW96942093-000

DW96933289-01-0
DW96941988-01-0
DW96942159-000
DW96941904-01-0
DW96941918-01-0
DW9694216601
DW96942178-01
DW96941879-01-0
DW965942133-00
DW96942176-000
DW96942099-01-0
DW96942177-01-1
DW96941888-01-0
DW9694205901-0
DW96942093-000
DW96941964-01-0

May 2010

58024338
58024344
58024343
58024327

June 2010

58024533
58024543
58024559
58024536
58024538
58024560
58024566
58024534
58024557
58024562
58024554
58024564
58024535
58024529
58024550
58024540

Cornell OU2
Emmels
Monitor Device
Roebling

Bog Creek

Brook Industrial RA
Caldwell Trucking
Claremont LTRA
Circuitron

Cornell OU2
Emmels

Federal Creosote
Horseshoe Road
Imperial Oil
Metaltec

Monitor Device
Niagara Mohawk
Rockaway Boro
Roebling

Vestal

Program Manager

158,266.69
3,384.96
13,118.35
71,731.99

233,161.91
2,423.36
761.20
16,400.33
945.63
132,842.75
4,521.92
6,047.01
12,511.62
185,463.56
14,981.96
30,082.64
507.47
6.017.23
72,592.38
540.64

Environmental Project Management Branch

CF: USEPA/Marsala /USEPA/ Gottesman



Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58023724

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $155,508.59
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $155,508.59




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58023724
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10208
VOUCHER DATE: 04/15/2010 VOUCHER AMT: 155,508.59
SCHD DATE: 07/29/2010 HOLDBACK AMT: 0.00
CLOSED DATE: 07/29/2010 CLOSED AMT: 155,508.59
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58023724 E3 58023724 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10208
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0001898306 001 02Gz 155,508.59 00000358 Y
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